

Planning, Scheduling and Allocation of Resources for Multi-storeyed Structure using Primavera Software

Nitin Mukesh Bhalla¹, Mr. Ravindra Raj²

¹M Tech Scholar, ²Professor & Head, Department of Civil Engineering,

^{1,2}Babulal Tarabai Institute of Research and Technology, Sagar, Madhya Pradesh, India

ABSTRACT

Any development undertaking regardless beginnings with the Layout of the structure or construction followed by Design and Analysis of the construction which is prevailing by cost assessment and making arrangements for the said project. This undertaking includes the format, plan, examination, arranging and cost assessment of a G+4 private structure situated in Bicholi Mardana, Indore. Primavera P6 has been utilized for arranging the different exercises that encompass the development of a structure. Utilizing primavera we had the option to detail a functioning timetable and furthermore an advancement bar for steady checking of the venture. Utilizing primavera we had the option to allot different assets just as obligations on different individuals identified with the different phases of the venture there by expanding responsibility. The term of the venture utilizing primavera has been determined to be around 374 days which likewise incorporates occasions. The advancement and the connection between different exercises has likewise been appeared as an enlivened Gantt Chart. This graph likewise helps the Project supervisor to disclose to his customers the different perspectives just as progress of the undertaking. The quote for the venture has been determined utilizing Center Line Method in Microsoft Excel. For the Abstract expense CPWD Schedule of rates has been followed and an absolute expense of Rs 5,733,000 has been determined.

KEYWORDS: Planning, Scheduling, Tracking, Project Planning Software, Primavera P6

How to cite this paper: Nitin Mukesh Bhalla | Mr. Ravindra Raj "Planning, Scheduling and Allocation of Resources for Multi-storeyed Structure using Primavera Software"

Published in International Journal of Trend in Scientific Research and Development (ijtsrd), ISSN: 2456-6470, Volume-5 | Issue-4, June 2021, pp.1293-1299, URL: www.ijtsrd.com/papers/ijtsrd42599.pdf



IJTSRD42599

Copyright © 2021 by author (s) and International Journal of Trend in Scientific Research and Development Journal. This is an Open Access article distributed under the terms of the Creative Commons Attribution License (CC BY 4.0) (<http://creativecommons.org/licenses/by/4.0>)



1. INTRODUCTION

In this day and age development industry is perhaps the most broadly utilized and quickly roaring industry of our country and across the world. Henceforth, it is viewed as the second biggest industry of India as far as creating immense measure of income and work. In spite of the fact that the development and framework industry being second biggest industry of our country (India), the character and acknowledgment of this industry has not been filled in all elements of the country. Particularly, at the far off places like little towns, provincial spots and the enormous part our nation is by these little towns and rustic environments. Along these lines there is a prerequisite of specific instruments and methods for the improvement of public monetary upliftment, sufficient land use and their current circumstance intending to make do with the degree of progress around and metropolitan regions and the time needed to handle this objective can be abbreviated. There is a serious need for successful Project Management.

1.1. Project Management

Before you start to design your paper, first compose and save the substance as a different book document. Keep your content and realistic records separate until after the content has been designed and styled. Try not to utilize hard tabs, and breaking point utilization of hard re-visitations of just one return toward the finish of a passage. Try not to add any sort of pagination anywhere in the paper. Try not to number content heads-the layout will do that for you.

Task Planning is a general and most regular term in development the executives which alludes to achieve the normal objectives and objections. Arranging is the way to bring the normal ventures into the real world or in presence. Hence, the term 'Undertaking Planning' has been utilized at different stages to get the nearby importance of various things. By and large arranging includes the breakdown of the embraced entire undertaking works into little determinable, recognizable and quantifiable assignments or exercises or works and afterward establishes the sensible interdependencies between them. Essentially, the way toward Planning alludes to 3 prevailing inquiries, they are as underneath

Booking alludes to opening out the time length by the intensive and unequivocal examination of the arranging team to every single action to know the last undertaking term and the task conveyance date. At the end of the day it administers the circumstance of each work exercises perceived by the arranging interaction previously or during project execution. Regularly it shows and connotes the successive request or staging different individual task exercises in a precise manner to finish the venture. The timetable is an apparatus or a method of each venture supervisory group which is utilized and polished to foresee most likely task culmination time and along these lines empowering the in/on time assets origination which are planned on the specific

1.2. Proper time assessment of each action.

Project organizer should know the commitments of time for the venture culmination and conveyance.

The exercises, for example, should begin and should complete ought to be set up all around recessed.

Sorting out of exercises which are pivotal to opportune finishing of undertaking ought to be perceived and remembered.

1.3. About Primavera

Prophet's Primavera P6 is the internationally available and world's quickest, incredible, easy to understand, simple to utilize hearty and programming application which is utilized to oversee ventures, projects and port folios. Focusing on, Managing, Scheduling, Planning should be possible for the all around the world found activities. It gives single answer for oversee adjust and update the venture of any scale. As of late there is P6 delivered 8.2 as an overhaul in the last form. What's more, it is completely electronic arrangement and there is up degree of taking care of ventures of enormous scope is been executed to as indicated by the clients' necessities and P6 discharge 8.2 can be gotten to through web from anyplace whenever across the globe. In basic words it is 100% program based arrangement including jobs explicit usefulness to fulfill every single related individual with the task, partners' necessities their obligations and the abilities It is being developed as a work area project planning framework in the time of 1980 primavera has unloaded into one of the careful and completely highlighted venture project portfolio the executives (EPPM) arrangement by offering elite apparatus for different undertaking based associations.

1.4. Benefits of Primavera P6

1. It is exceptionally useful in arranging and booking of the undertakings rapidly and advantageously.
2. It perceives the accessible buoys and decide the all conceivable basic ways by the undertaking.
3. In this product there is office to get the appealing redone brilliant Gantt graphs, network charts, histograms and time based rationale outlines.
4. It makes chief program plan by coordinating the timetables from proprietors, engineers, designers, organizers and subcontractors.
5. It controls financial plans, gauges even after changes at completing point to relic effective conveyance of the task.
6. It empowers spot and moment getting ready for the impending days, weeks, months, a long time, etc and exercises.
7. Application of attempts to allot the assets for the exercises should be possible correctly to frequent how the work is conveyed.
8. Improves relationship and union by opportune E-mailing to the concerned whole undertaking.
9. To comprehend the advancement in the changed forms "guarantee digger" is to be looked.
10. It speeds up the correspondence identified with project status to the partners, workers for hire, proprietors and other task supervisory group individuals by modified reports of industry guidelines.

11. It makes great co-appointment among the Labors, Material, Equipment and subcontractors to ensure on-time and on spending plan completion. It records real expense, acquired worth, units and arranged worth by once redoing the monetary year time frame which helps in examination of future and latest things.
12. In this examination between genuine expenses and work performed can be tweaked to gauge spending plans by keeping up self-governing renditions of cost total assessment.
13. It makes boundless number of "consider the possibility that" situations to decide the choices ways.
14. Any exercises can be squashed to more modest characterized steps to empower us following the achievement of the messed up advances survey the action percent complete.
15. It ascertains hazard and shows hazard openness esteems and these dangers plausible effects on the ventures timetable, term and the budgetary expense.
16. It gives project execution these holds and shows notices of execution on the off chance that it is veered off past least or passable execution window of adequate.
17. Issues identified with plan of venture which references consideration or some remedial exercises could be logged via mailing issues subtleties alongside the connections of notes, history of related issues
18. To form any sort of new activities bringing down of formats is the best practice to follow up and it is even useful for the total venture also
19. By utilizing prior execution of exercises in the task acquired worth investigation should be possible to see the future more exact expense for fruition.

2. Literature Review

Deals with squander materials are talked about in the ensuing headings thoroughly.

Subsequent to going through specific diaries and survey papers distributed which are identified with this examination, it is empowered me to investigate a lot of thoughts and sensible contemplating the point and how to utilize the Primavera P6 programming in productive manner. There are numerous such papers and diaries which are distributed on the utilization and practice of primavera P6 across different businesses however here in this investigation I have considered a couple of papers which are generally applicable to this examination which are particularly distributed on the utilization of Primavera in Construction Projects.

Narlawar et al. (2019), the development business which give huge scope work is the establishment of advancement for arising nations like India. The efficiency of the development business relies generally upon asset the board strategies. Additionally, it is hard to get ready precise and attainable plans in enormous development projects. As the intricacy of the task increments and the expense of the undertaking floods, organizations should successfully deal with their spending plans and timetables. For development project observing and control Primavera P6 ends up being a viable instrument in light of the fact that an opportunity to update is essentially decreased. This paper intends to give an audit on utilization of Primavera programming on schedule and

asset the board of development project. The examination discovers how Primavera P6 programming settles different intricacies related with arranging, booking, controlling, checking and following of development projects dependent on point by point writing study.

K. Suresh Kannan, M. G. Ranjith Kumar (2019) Planning, booking and controlling are more significant in the ventures. This specialization requires more engaged undertaking

arranging and controlling strategies that end up being better for specific sorts of tasks. Arranging prompts improved execution as far as cost, timetable and activities, adjusting the contending needs of an undertaking. Arranging is accustomed to following of work and cost control of the task. This task predominantly accomplishing for private structure utilizing primavera p6 programming. This paper attempts to clarify about the two story private structure arranging, booking utilizing the primavera p6 programming

3. Research Methodology

Working Principle of Primavera P6-8.2


By and large Primavera P6 do deals with the philosophy of dynamic booking. Which to be sure furnishes the Project Management office with a reasonable course map, which is expected to set up the most ideal advanced arrangement of the undertaking by utilizing 'consider the possibility that' situations hazard extenuation strategies. Regardless of, the way that it show the Project Manager's ability to deliver the board change opportunities for the Project Management group to choose from the when fluctuations by the proposed project Baseline are being taken note. The strategy for dynamic booking outlines the base or the stages for the undertaking planning which is intended to help the group of Project Management with certain authority ways of thinking, strategy, rules, wording, formats and techniques which could incorporate the instructing and preparing device or stage through which a specific timetable of occasions, steps, and the task achievements are refined. Dynamic planning system depends on the beneath referenced some circuitous exercises which are executed by the different Project Management group and its partners.

1. Work/Budget Scope – Project Management Team/office
2. Strategic Planning - Project Management Team/office
3. Project Work Breakdown Structure – Scheduler of the venture
4. Focussed of the geological and the actual breakdown of the past finished,

3.1. System to start the Project in Primavera Construction Schedule pertinence in Primavera

Other than the overall destinations of doling out the dates to project exercises, the venture Schedule is expected to meet the prerequisite of coordinating with assets like work, material and gear concerning the undertaking exercises over the time interval. A proficient and sound timetable of development evades the bugs' stirred because of blockage of creation works with correct time obtainment of essential materials and subsequently guarantees the task consummation date as right on time as could really be expected.

Following is the concise system how in any case a task in Primavera P6 with genuine screen captures.



Activity ID	Activity Name	Original Duration	Remaining Duration	Schedul Comp
A1000	Site Clearance	10	10	
A1010	Excavation for Footing	15	15	
A1020	Casting of Footing	30	30	
A1030	Casting Of RCC Columns and	31	31	
A1040	Plinth Wall And Tie Beam	40	40	
A1050	Ground Floor RC Column Cas	12	12	
A1060	Ground Floor Slab Casting	12	12	
A1070	1st Floor Column Casting	12	12	
A1080	1st Floor Slab Casting	12	12	
A1090	Ground Floor Slab Prop Rem	5	5	
A1100	2nd Floor RC Column Casting	12	12	
A1110	2nd Floor Slab Casting	12	12	
A1120	Ground Floor Finishing	15	15	
A1130	1st Floor Prop Removal and I	5	5	
A1140	1st Floor Wall Construction	20	20	
A1150	3rd Floor RC Column Casting	12	12	
A1160	3rd Floor Slab Casting	12	12	
A1170	2nd Floor Prop Removal and	5	5	

Fig 1 Entry of all the Activities in Primavera

3.2. The project Work Break-down Structure

The term Work Breakdown Structure is in short normally called as WBS. It is an interaction of collection various components of the venture with worried to explicit item and it coordinates or encroaches to characterize the general aim of the task.




Fig 2. Gantt Chart Showing the time scale and relationship between Activities

3.3. Assigning responsibility and measuring project progress

Exercises burn-through time and assets in this way, their appointing and estimation are to be done unequivocally. Allocating exercises to responsible gatherings is prevailing as it extensively help in breaking the undertaking into controllable pieces, doling out them to the gatherings that are effective to finish the errand. As well as characterizing the movement plan the program with huge number of pages with no help to the troughs in getting them.




Fig 3 Assigning Resources to the various activities

3.4. Bar Charts

Henry Gantt created bar outlines in 1917, bar graphs shows with regards to when the exercises are planned. Bar outlines are the most ordinarily utilized visual device in the development business because of their straightforward and visual lucidity. Organizers with no experience can peruse and set them up consequently it is basic. Notwithstanding, the appearance of basic way strategy and headway of PCs have revived the significance and reliance on bar diagrams. Utilized less as standard instrument, the cutting edge bar graphs have a CPM determined timetable or update supporting them regardless of whether it's not appeared on the diagram

3.5. Network Diagram

An organization outline addresses a venture plan exhaustively graphically; it shows the work rationale and fundamental action progression. In wide the organization graph shows the '10,000 foot view' like what next and what the request for event is. This component makes the organization chart precise, productive and trustworthy audit technique to keep any terrible rationale from losing all sense of direction in the booking programming device and thusly it is significant that the gatherings included know to peruse the organization graph and assess them. The priority graphing technique PDM is generally amazing, mainstream, adaptable and viable programming strategy utilized in the development business. Because of the simplicity of age and use and furthermore because of its joining of four significant action connections the organization graph is utilized in the greater part of the planning programming. Tasks are acquainted with network graphs. These outlines give amazing perception of the situation with position and relationship among various undertaking exercises. These are the fundamental asset of imparting among organizers and eyewitnesses in the undertaking.




Fig 4. Yellow Highlight Showing completed activities




Fig 5 Gantt Chart after updating the progress

4. Results

The quote incorporates the amounts of the different materials that have been utilized and furthermore a theoretical expense for the development of the structure. The quote has been arranged utilizing Microsoft Excel. Development Cost Calculator Excel Sheet has been followed for the estimation of the different amounts. The initial segment of the Cost gauge contains the amount overview for different materials and it has been done independently for every one of the 4 stories and furthermore for the earthwork and the ground floor.

4.1. Use Construction Cost Calculator Excel Sheet

- Enter just plot region like length and width in feet
- Change Construction cost per sqft rate in a given field.
- Check development cost of the structure. There will 67.56 % Material expense, 22.44% Labor cost, and 10 % project worker benefit. So, the Total Cost of Construction will Rs. 5,733,000 Lakhs
- Add your neighborhood rate in the field to get exact outcomes
- So, the Total Cost of Construction Material Rs.33.03 Lakhs in previously adding Building Construction cost Rs. 57.33 Lakhs.

Table: 1. Cost Calculator Excel Sheet for construction materials

Detail	Length	Width	Unit
Size of Plot	65	98	ft
Construction Rate	900		Sq. ft
Area of Plot	6370		Sq. ft
Construction Cost	5,733,000₹		Rs.

Building Construction Materials				
S.No.	Material	Qty	Rate	Amount
1	Cement (Bags)	2548	320	815360
2	Steel (Kg)	15925	45	716625
3	Sand (Cu.ft.)	7644	52	397488
4	Gravel (Cu. ft.)	8599.5	30	257985
5	Bricks (Nos.)	46628.4	7	326398.8
6	Tiles (Sq. ft.)	4459	40	178360
7	Color (Liters)	764.4	200	152880
Total Cost				2,845,097₹

Table: 2. Cost Calculator Excel Sheet for construction

Building Construction Cost			
S. No.	(Material)	%	Amount
1	Cement	14.22	815233
2	Steel	12.50	716625
3	Sand	6.93	397297
4	Gravel	4.50	257985
5	Finishing	11.47	657575
	Color		
	Tiles		
	Bricks		
6	Fittings	8.00	458640
	Windows		
	Doors		
	Plumbing		
	Electrical		
	Sanitary		
Material Cost		57.62	3303355
Labour Cost		32.38	1856345
Engineers/Architect		10.00	573300
Total Construction Cost			₹ 5,733,000

The amount gauge for concrete and rebar has been taken from the development cost per sqft rate in a given field. The development cost per sqft of the aggregate sum of substantial take off for the superstructure alongside the rebar prerequisite of different measurements. The heaviness of rebar was in type of Newton (N) which was changed over to tons or kg. The second piece of the quote incorporates the Abstract Cost of the structure floor astute. The rates utilized in the theoretical have been taken from the PWD Schedule of Rates for Indore. Above is the Complete Cost Estimate including the amount gauge and unique expense of the proposed G+4 Residential structure in BicholiMardana Indore (M.P.)

5. Conclusions

Primavera P6 has been utilized for arranging the different exercises that encompass the development of a structure.

1. Using primavera we had the option to form a functioning timetable and furthermore an advancement bar for steady checking of the venture.
2. Using primavera we had the option to relegate different assets just as obligations on different individuals identified with the different phases of the task there by expanding responsibility.
3. The length of the task utilizing primavera has been determined to be around 374 days which additionally incorporates occasions.
4. The advancement and the connection between different exercises has additionally been appeared as a vivified Gantt Chart.
5. This outline likewise helps the Project supervisor to disclose to his customers the different viewpoints just as progress of the venture.
6. The quote for the undertaking has been determined utilizing in Microsoft Excel.
7. For the Abstract expense PWD Schedule of rates has been followed and an all out cost of one story Rs 5,733,000 has been determined.

The venture offers premium quality 3BHK condos with pre-appended conveniences. This private municipality is spread across a gigantic region. Every one of the condos are deliberately planned and all around ventilated. BicholiMardana is a standout amongst other local locations in Indore. Some superb schools, top-class medical clinics, and enormous shopping centers are situated in nearness to this area.

References

- [1] Narlawar, Suchithra L, Jose Renoldo S (2019), "The board of Multi Construction Projects utilizing Primavera", International Journal of Innovative Research in Science, Engineering and Technology (IJIRSET), ISSN: 2319-8753, Vol. 6, Issue 7
- [2] K. Suresh Kannan, Ashfaq Ahmed (2019), Acknowledgment on Construction the board of private condos", IOSR Journal of Mechanical and Civil Engineering (IOSR-JMCE), e-ISSN: 2278-1684, p-ISSN: 2320-334X, Volume 13, Issue 3, PP 49-56
- [3] FathimaZerin T, Angela C. Joy, (2018), "EVM Analysis with Primavera", International Research Journal of Engineering and Technology (IRJET), e-ISSN: 2395 - 0056, p-ISSN: 2395-0072, Volume: 03, Issue: 06
- [4] Vishal Annappa Nimbal1 & Prof. BalasahebJamadar(2017), "Booking, Monitoring And Cost Analysis By Earned Value Method Of Phase-2 (Reach-2a From Pier No.443 To Pier No.470) Using Primavera P6, International Journal of Engineering Development and Research (IJEDR), ISSN: 2321-9939, Volume 5, Issue 3
- [5] Shah Harsh, MamtaRajgor&JayeshkumarPitroda(2017), "Cost Controlling Using Earned Value Analysis in Construction Industries",
- [6] International Journal of Engineering and Innovative Technology (IJEIT), ISSN: 2277-3754, Volume 1, Issue 4
- [7] Chiranjeevi, Narayana G, Rajeeva S J (2017), "An Exploratory Study on Effective Time Management of a Project", International Journal of Current Trends in Engineering and Research (IJCTER), e-ISSN 2455-1392, Volume 2, Issue 3, pp. 151 – 157
- [8] Belsur, Suchithra S (2016), "Arranging, Scheduling and Tracking of Residential Building Using Project Management Software", SSRG International Journal of Civil Engineering-(ICRTCEM) - Special Issue, ISSN : 2348 – 8352
- [9] Dhinesh M, Kaleeswaran S, Manikandan Ashok S (2017), "Planning, Scheduling and Tracking of Residential Building Using Project Management Software", SSRG International Journal of Civil Engineering- (ICRTCEM) -Special Issue, ISSN : 2348 – 8352
- [10] Anne et al. (2017), "Arranging, Scheduling and Time Management of Six Lanes Road Construction Work at V.O.C Port Trust utilizing Primavera P6 Software", International Journal of Science Technology and Engineering (IJSTE), ISSN (on the web): 2349-784X, Volume 2, Issue 11
- [11] Ranjithkumar et al. (2017), "Undertaking Monitoring and Control utilizing Primavera", International Journal of Innovative Research in Science, Engineering and Technology (IJIRSET), ISSN: 2319-8753, Vol. 2, Issue 3
- [12] Saini et al. (2017), "Project Monitoring and Control using Primavera", International Journal of Innovative Research in Science, Engineering and Technology (IJIRSET), ISSN: 2319-8753, Vol. 2, Issue 3
- [13] Esakki, Madamachi Mani Chakravarthy, Asra Fatima (2017) "Undertaking Monitoring and Control utilizing Primavera", International Journal of Innovative Research in Science, Engineering and Technology (IJIRSET), ISSN: 2319-8753, Vol. 2, Issue 3